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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000218
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 07-Aug-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA completed the visual verification of the 92 production plates and 4 

plates for the U-rib trials and mock-ups.

QA began reviewing the MTRs for the 92 production and 4 mock-up plates.  

QA observed that the MTRs did not have the required fine grain practice 

and through property thickness requirements stated on the documents.  QA 

observed low Vanadium content on 11 plates.  (see conversations)

2 Key conversations ABF representative Steve Lawton spoke with QA regarding the failed side 

bend and macro-etch specimen of PQR HP2007149.  Mr. Lawton stated that 

ABF welding engineer Craig Knops thought the failures were caused by 

improper removal of the backing bar rather than cracks or lack of fusion, 

and they would like to perform additional samples.  After discussion with 

the on-site Caltrans Engineers, QA informed Mr. Lawton that the 

Department was rejecting the PQR.

QA spoke with ABF Quality Control Dustin Brungardt regarding the 

Vanadium content on the test reports.  Mr. Brungardt stated that he had 

checked this before, but could not recall the outcome.  Mr. Brungardt stated 

he would review his notes and get back with QA.

3 Quality Assurance Inspectors per shift 2 AM (Acuna, Berger)

0 PM

4 Logistics ABF representative Steve Lawton informed QA that ZPMC would not be 

starting the 77m Tower Mock-up tomorrow.  He stated ZPMC was 

incorporating the "approved-as-noted" revisions to the WQCP and were also 

preparing the weld maps.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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